




Name: Jaanhavi Ashwin Kher
SRN: PES2UG24CS199
SE Lab 2









JAAN-1
EPIC 1: Emergency Blood Request Management
Description
Enable authorized users to submit and process emergency blood requests.
Child work items
0% Done
Work
Pri...
Sto...
As...
Status
JAAN-2 Story 1.3: Track Emergency Request Status
JAAN-4 Story 1.1: Submit Emergency Blood Request
JAAN-5 Story 1.2: Validate Emergency Request
To Do
Linked work items
Add linked work item
Confluence content
Project plan
Try template
To Do
Improve Epic
Details
Assignee
Jaanhavi Kher
Reporter
Jaanhavi Kher
Labels
None
Due date
None
Start date
None
Sprint
JAAN Sprint 1
Priority
High
Development
More fields
Story Points
None
Original estimate
0m



JAAN-1 / JAAN-2
Story 1.3: Track Emergency Request Status
Description
As a Blood Bank Manager,
I want to view the current status of an emergency request,
So that I can monitor whether it is being processed, matched, fulfilled, or escalated.
Subtasks
Add subtask
Linked work items
Add linked work item
Confluence content
Product requirements
Try template
Activity
Add a comment...
Status update...
Thanks...
Agree...
To Do
Improve Story
Details
Assignee
Jaanhavi Kher
Reporter
Jaanhavi Kher
Labels
None
Due date
Sep 3, 2026
Start date
None
Story Points
3
Sprint
JAAN Sprint 1
Priority
Medium
Parent
JAAN-1 EPIC 1: Emergency Blo
Development
More fields



Backlog (12 work items)
62 0 0
Create sprint
JAAN-11 Story 2.1: Check Blood Inventory EPIC 2: Blood Inv... To Do 5
JAAN-12 Story 3.3: Filter Donors by Location EPIC 3: Donor Elig... To Do 5
JAAN-13 Story 3.2: Match Donors by Blood Group EPIC 3: Donor Elig... To Do 5
JAAN-14 Story 3.1: Verify Donor Eligibility EPIC 3: Donor Elig... To Do 5
JAAN-15 Story 4.4: Notify Manager of Responding Donor EPIC 4: Emergenc... To Do 3
JAAN-16 Story 4.3: Capture Donor Response EPIC 4: Emergenc... To Do 5
JAAN-17 Story 4.2: Record Donor Notifications EPIC 4: Emergenc... To Do 3
JAAN-18 Story 4.1: Send Emergency SMS Alerts EPIC 4: Emergenc... To Do 5
JAAN-19 Story 5.4: Fulfill Emergency Blood Request EPIC 5: Donor Sea... To Do 8
JAAN-20 Story 5.3: Handle Response Timeout EPIC 5: Donor Sea... To Do 5
JAAN-21 Story 5.2: Handle No Match Found EPIC 5: Donor Sea... To Do 5
JAAN-22 Story 5.1: Escalate Donor Search EPIC 5: Donor Sea... To Do 8
+ Create


Spaces / Jaanhavi
Jaanhavi's board
Summary List Active sprints Backlog Development Forms Timeline Docs Reports
Search backlog
Version Epic Quick filters
JAAN Sprint 1 24 Aug – 7 Sep (5 work items)
24 0 0
Complete sprint
JAAN-2 Story 1.3: Track Emergency Request Status EPIC 1: Emergenc... To Do Sep 3 3
JAAN-4 Story 1.1: Submit Emergency Blood Request EPIC 1: Emergenc... To Do Aug 25 5
JAAN-5 Story 1.2: Validate Emergency Request EPIC 1: Emergenc... To Do Aug 27 3
JAAN-9 Story 2.3: Prevent Duplicate Blood Allocation EPIC 2: Blood Inv... To Do 8
JAAN-10 Story 2.2: Maintain Blood Inventory EPIC 2: Blood Inv... To Do 5


Spaces / Jaanhavi
Jaanhavi's board
Summary List Active sprints Backlog Development Forms Timeline Docs Reports
Search board
Version Epic Type Quick filters
Complete sprint
Group: Story
TO DO 10
IN PROGRESS
IN REVIEW
DONE
EPIC 1: Emergency Blood Request Management
EPIC 1: Emergency Blood Request Manage...
JAAN-1
Story 1.3: Track Emergency Request Status
EPIC 1: Emergency Blood Request Manage...
Sep 3, 2026
JAAN-2 3
Story 1.1: Submit Emergency Blood Request
EPIC 1: Emergency Blood Request Manage...
Aug 25, 2026
JAAN-4 5
Story 1.2: Validate Emergency Request
EPIC 1: Emergency Blood Request Manage...
Aug 27, 2026


Spaces / Jaanhavi
Jaanhavi's board
Summary
List
Active sprints
Backlog
Development
Forms
Timeline
Docs
Reports
Search board
Version
Epic
Type
Quick filters
Complete sprint
Group: Story
TO DO 5
IN PROGRESS
IN REVIEW
DONE 4
EPIC 1: Emergency Blood Request Management
EPIC 1: Emergency Blood Request Manage...
JAAN-1
EPIC 2: Blood Inventory Management
EPIC 2: Blood Inventory Management
Sep 7, 2026
JAAN-3
5
EPIC 3: Donor Eligibility & Matching
EPIC 3: Donor Eligibility & Matching
JAAN-6
EPIC 4: Emergency Donor Notification
EPIC 4: Emergency Donor Notification
JAAN-7
EPIC 5: Donor Search Escalation & Fulfillment
Story 2.1: Check Blood Inventory
EPIC 2: Blood Inventory Management
JAAN-11
5
Story 3.3: Filter Donors by Location
EPIC 3: Donor Eligibility & Matching
JAAN-12
5
Story 3.2: Match Donors by Blood Group
EPIC 3: Donor Eligibility & Matching
JAAN-13
5
Story 3.1: Verify Donor Eligibility
EPIC 3: Donor Eligibility & Matching
JAAN-14
5


Complete JAAN Sprint 2
This sprint contains 4 completed work items and 5 open work items.
Completed work items includes everything in the last column on the board, Done.
Open work items includes everything from any other column on the board. Move these to a new sprint or the backlog.
Move open work items to
New sprint
Cancel
Complete sprint


Spaces / Jaanhavi / Jaanhavi's board / Reports
Burndown Chart
How to read this chart
How to read this chart
Track the total work remaining and project the likelihood of achieving the sprint goal. This helps your team manage its progress and respond accordingly.
JAAN Sprint 2
Story Points
Guideline
Remaining Values
Non-Working Days
Show Non-Working Days
STORY POINTS
30
25
20
15
10
5
0
Aug 28
Aug 31
Sep 3
Sep 6
Sep 9
Sep 12
Sep 15
Sep 18
Sep 21
TIME

1. Did your estimations reflect the actual effort?

Yes, my estimations reflected the actual effort required. Simpler tasks such as request validation and notification logging took less effort, while tasks like donor matching and search escalation were more complex and needed more work. Using story points helped me estimate the relative difficulty of each task more effectively.

2. Was your backlog well-prioritized?

Yes, the backlog was prioritized well. The most critical features, such as processing emergency blood requests, checking inventory, finding eligible donors, and sending notifications, were placed at the top of the backlog. This ensured that the core functionality of the system was addressed first before moving on to supporting features.

3. How did your simulated sprint align with your plan?

The simulated sprint was fairly close to the plan I had created. In the first sprint, I focused on the main workflow of handling emergency requests and matching donors. The second sprint covered donor responses, escalation scenarios, fulfillment, and inventory-related features. Overall, the sprint progression followed the planned order of tasks and helped demonstrate the Scrum workflow effectively.

4. What insights did the burndown chart give about your team's capacity?

The burndown chart gave a clear picture of how work was being completed throughout the sprint. It showed whether the planned workload was realistic and whether tasks were being completed at a steady pace. From the chart, I could understand how much work could realistically be handled within a sprint and use that information to plan future sprints more accurately.